
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
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Guardian Enviromnenta1 Services 
n/a 

Personnel Authorized (Daily Hours) 

~· 
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Equipment and Expendable Materials Authorized 

Description Qty I Qty 
Cubic Yard Boxes 100 1 

Cm·e Drill 0 2,000-4000 gallon water tank 1 

Office Trailer Small (8'x 20') Crew & Instmment 2 34,000 ponnd excavator 1 

Air Compressor-100 psi 1 8X28 Dress out/screeningtrailer 1 
Mini Excavator- <10 K lbs. 1 Copier MFP M577 

,-~ 

1 

Pressure Washer- 2500-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1 
60k lbs-65k lbs Excavator with thumb 1 GRS Vohldo (4 W<b) ~ 
10kw-15kw 1 Heated Toilet Unit (clean out once per week starting 1110111 1 

Exhaust fans for GNBC air system 4 Plywood Enough for , J 

ConexBox 
Non-Haz Debris Roll Off 1 Skid Steer 1 

Office Trailer Large (8'*40') 2 Skid Steer Attachment: Bucket 1 

5kw-10kw Generator 5 Skid Steer Attachment: Forks 1 

Canopy-10x10 2 Storage Con ex Container ( 40') R= 300 linear feet of 6 foot chain link fence with base plates, hardware 1 Super Sacks 
and sand bags (GNBC Office work area) 
Car port canopy for Decon Tent 2 Wash Stand 1 

185 CFM air compressor with 300 foot air house 0 \Vireless Internet Router 2 

Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 
respirator radioactive particle cartl'idges) 
F m·k Lift- telescopic 6000 lb off road 1 

-
Office Chairs 10 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can 
be compiled in date ranges when verbally authorized by OSC. 

2. T &D Coordinator authorized Off-Site hours to finalize T &D Award and support T &D shipments. 
3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/ 

store in Con ex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates). 
4. Once gamma survey is complete, begin excavation of clay layer and ridge area of Area 5 as per OSC instructions. 
5. Work with OSC and Weston to determine next steps with GNBC Office Area concrete support rebuild. 
6. Continue organizing GNBC Office area cubic yard boxes for disposal. Record weights and place each truck load in separate Conex Box. 
7. Finish putting cold patch asphalt in holes around parking lot. 
8. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day). 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the I I acknowledge receipt of this work order 
performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 

~ 


